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DEPARTMENT OF TRANSPORTATION TO ) DECISION NO. 74611
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11 AAR/DOT NO. 741-565L ) IMPROVEMENTS AT BROADWAY
) ROAD IN THE CITY OF TEMPE
12 )
13 Respondent Union Pacific Railroad Company (“Union Pacific”), by and through its
14 attorneys undersigned, hereby requests additional time to complete the crossing improvements at
15
Broadway Road in the City of Tempe, Maricopa County, Arizona, which were ordered by the
16
Arizona Corporation Commission on July 30, 2014, in Decision No. 74611.  Union Pacific
17
requests an additional twelve (12) months to complete the Broadway Road crossing improvements.
18
9 Union Pacific submits that there is good cause for its extension request because the crossing |
20 improvement’s construction schedule has been slowed by various factors, including the City of ;

2] Tempe’s contractor bidding timeline and related construction schedules.
22 The City of Tempe recently informed Union Pacific that Tempe is soliciting bids for
23 Tempe’s portion of the Broadway Road project, and it expects to select a contractor for the project

24 by its October 2016 city council meeting. Union Pacific anticipates that the selected contractor

25 will be ready to discuss a construction schedule with Union Pacific by January 2017. Union

26 Pacific will then need six (6) months from January 2017, to order the necessary materials, schedule
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its construction gangs, coordinate UP’s construction gangs with the contractor’s schedule, and
complete the crossing improvements. See Declaration of Union Pacific Manager of Public Projects
Alex Popovici, attached as Exhibit “A”.

Before filing this extension request, Union Pacific informed Arizona Department of
Transportation’s railroad liaison, Mr. Jason Pike, of Union Pacific’s need for additional time.
Union Pacific also informed ACC staff and their counsel of Union Pacific’s need for additional
time to complete the Broadway Road crossing improvements.

The Commission ordered Respondent to complete the upgrades by July 29, 2016, twerity-
four (24) months from the date of the Order. Since Union Pacific cannot complete the project by
July 29, 2016, additional time is requested.

Accordingly, Union Pacific therefore requests that the Commission extend the July 29,
2016 deadline in Decision No. 74611 twelve (12) months to July 29, 2017.

RESPECTFULLY SUBMITTED this _Zﬁ day of August, 2016.

BEAUGUREAU, HFANCOCK,
STOLL & SCHWARTZ P.C.

By: / /\
Anthony’J/ Haricock
W. Reed Campbell
302 East Coronado Road
Phoenix, Arizona 85004
Attorneys for Respondent Union
Pacific Railroad Company

ORIGINAL AND THIRTEEN COPIES
of the foregoing filed this 2.  day of
August, 2016, with:

Docket Control

Arizona Corporation Commission
1200 West Washington Street
Phoenix, Arizona 85007

Doc 142532




1 || COPY of the foregoing mailed this
o day of August, 2016, to:

The Honorable Scott M. Hesla

Hearing Division

4 || ARIZONA CORPORATION COMMISSION
1200 W. Washington Street

s || Phoenix, Arizona 85007

6 || Alex Popovici, Manager

Industry & Public Projects

7 || UNION PACIFIC RAILROAD COMPANY
631 South 7™ Street

8 || Phoenix, Arizona 85034

Jason Pike

10 Railroad and Utility Coordinator

ARIZONA DEPARTMENT OF TRANSPORTATION
11 |l 205 South 17" Ave, Room 357

M/D 618E

12 || Phoenix, Arizona 85007

13 || James R. Redpath

Assistant Attorney General

14 || OFFICE OF THE ATTORNEY GENERAL
1275 West Washington Street

15 Phoenix, Arizona 85007

e Janice Alward, Chief Counsel

17 || Charles Hains, Esq.

Legal Division

18 || ARIZONA CORPORATION COMMISSION
1200 West Washington Street

19 || Phoenix, Arizona 85007

20 || Mr. Brian Lehman

Mr. Chris Watson

RAILROAD SAFETY SECTION

ARIZONA CORPORATION COMMISSION
1200 West Washington Street

23 || Phoenix, Arizona 85007
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City Attorneys’ Office

CITY OF TEMPE

21 East Sixth Street, Suite 201
Tempe, Arizona 85281
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BEFORE THE ARIZONA CORPORATION COMMISSION

COMMISIONERS

DOUG LITTLE, Chairman
BOB STUMP

BON BURNS

TOM FORESE

ANDY TOBIN

IN THE MATTER OF THE )
APPLICATION OF THE ARIZONA )
DEPARTMENT OF TRANSPORTATION TO )
UPGRADE AN EXISTING CROSSING OF THE)
UNION PACIFIC RAILROAD COMPANY AT ) DECLARATION OF ALEXANDER
BROADWAY ROAD IN THE CITY OF ) POPOVICI IN SUPPORT OF UNION
TEMPE, MARICOPA COUNTY, ARIZONA, ) PACIFIC RAILROAD COMPANY’S
AAR/DOT NO. 741-565L ) REQUEST FOR ADDITIONAL TIME
) TO COMPELTE CROSSING

)

)

)

DOCKET NO. RR-03639A-14-0078

DECISION NO. 74611

IMPROVEMENTS AT BROADWAY
ROAD IN TEMPE, ARIZONA

Alexander Popovici, being first duly sworn upon his oath, states as follows:

1. I am over the age of eighteen, and I have personal knowledge of the facts stated
herein.

2. I am employed by Union Pacific Railroad Company (“Union Pacific”’) as Manager
of Industry and Public Projects and I have responsibility for the State of Arizona.

3. The Arizona Corporation Commission approved Arizona Department of
Transportation’s (“ADOT’s”) application to upgrade the existing railroad crossing at Broadway
Road in the City of Tempe, Maricopa County, Arizona. See, Arizona Corporation Commission
Decision No. 74611.

4. The Arizona Corporation Commission ordered that all crossing improvements be
completed within twenty-four (24) months of the Decision No. 74611 adoption date, or July 29,

2016.
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1 5. The project has proceeded slower than originally anticipated due to the City of

2 || Tempe’s contractor bidding process, and related construction schedules. It is my understanding
3 that Tempe is currently accepting bids for Tempe’s portion of the project, and expects to award a
4 construction contract by October 2017.

> 6. Union Pacific anticipates that Tempe will be ready to move forward with the
j project by January 2017, if Tempe awards the contractor’s contract at its October 2016 city council
g meetings as anticipated.  Union Pacific, whose work must coincide with Tempe’s contractor’s
9 construction schedule, will need approximately six (6) months to coordinate with the selected

10 || contractor, schedule Union Pacific’s construction crews, order materials, and complete the
11 || crossing’s improvements.
12 7. Since Union Pacific is unable to complete the crossing’s improvements before the

13 || July 29, 2016 deadline, additional time is needed to ensure that Union Pacific and the City of

14 Tempe can safely complete the Broadway Road crossing improvements.
15 8. Union Pacific has advised Applicant Arizona Department of Transportation’s
te (“ADOT?) railroad liaison, Mr. Jason Pike, of Union Pacific’s need for additional time.
v 9. Prior to filing this extension request, Union Pacific, through its attorneys, also
z advised Arizona Corporation Commission staff and attorneys of Union Pacific’s request for
20 additional time. ACC staff, through its attorney, indicated that ACC staff had no objection to the
a1 requested extension.
22 ;
23 / Alexander Popovici |

Manager of Industry and Public Projects
24 Union Pacific Railroad Company
25
26
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